Grantee: Harris County, TX
Grant: B-08-UN-48-0401
July 1, 2010 thru September 30, 2010 Performance Report



Grant Number: Obligation Date:
B-08-UN-48-0401

Grantee Name: Award Date:
Harris County, TX

Grant Amount: Contract End Date:
$14,898,027.00

Grant Status: Review by HUD:
Active Submitted - Await for Review

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Harris County, under this Amendment to the Action Plan and Consolidated Plan, is proposing to fund projects that will stabilize neighborhoods
across the area through acquisition and rehabilitation of foreclosed properties that would become sources of abandonment and blight within
the community. Harris County will fund projects that both acquire and rehabilitate foreclosed upon and abandoned properties as well as create
programs to help low- moderate- and middle- income individuals create equity to achieve home ownership. After years of steady growth in
home prices resulting from low interest rates and creative financing, foreclosures and mortgage delinquencies began to rise in 2007. In the
Harris County area, the foreclosures rose to 4.3 percent or 32,666 foreclosures by mid-2008 from 3.0 percent in 2006. This percentage is
slightly lower than the national rate of 4.8 percent. The major causes for the increase in foreclosures are subprime lending practices,
overextended speculators and over zealous financial institutions. The majority of Harris County&rsquos foreclosures are occurring adjacent to
Beltway 8 in expanding and new subdivisions and where homebuyers need creative financing to overcome bad credit and high debt ratios. In
HUD&rsquos Foreclosure Abandonment Risk Score Index, which evaluates the number of subprime loans, pre-foreclosures, and foreclosures,
for Harris County, the areas with the highest risk scores are generally located outside of Beltway 8 from Interstate 10 on the west of the
County stretching to Texas State Highway 288 in the South. These areas have a significantly higher percentage of high cost loans and
subprime loans. Home Mortgage Disclosure Act data provided by the Federal Reserve Bank Dallas, provide the location of high cost loans in
Harris County. The areas with the highest percentage are similar to the areas of highest Foreclosure Abandonment Risk Scores. Based on the
Foreclosure Abandonment Risk Score and information from the Federal Reserve Bank, Harris County identified areas with the greatest need
of NSP assistance. These areas have a high risk score and high number of subprime loans. In several high risk areas, foreclosed properties
are clustered tightly together. From this data, Harris County identified eighty-three zip codes with the greatest need for assistance based on
the areas with the greatest percentage of home foreclosures, highest percentage of homes financed by a subprime mortgage related loan and
those likely to face a significant rise in home foreclosures. The list below indicates zip codes (some only partially in HC Service Area) where
the County will focus much of its NSP allocation: 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014, 77015, 77016, 77017,

77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048, 77049, 77050, 77053, 77060,
77064, 77066, 77067,77068, 77072, 77073,77075, 77078, 77082, 77083, 77084, 77086, 77088, 77089, 77090, 77093,77095, 77099, 77327,
77336, 77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396, 77433,77445, 77447, 77449, 77477, 77484, 77489, 77493, 77502,
77503, 77504, 77506, 77520, 77521, 77532, 77530, 77535, 77536, 77547, 77562, 77571, 77581, 77586, 77587, 77598. Multi-family
housing represented 33.6 percent of the total housing in Harris County in 2006. There are an estimated 447,275 multi-family housing units in
Harris County. Similar to the rise of single family residential, the increase in the construction of multi-family housing developments in 2006 is
described as a &ldquoboom time&rdquo for the Harris County apartment industry. Multi-family housing developments also increased in the
County due to the needs of evacuees from hurricanes Katrina and Rita. As is the case with single family housing, multi-family housing has
been affected by the foreclosure crisis. In the case of multi-family units, not one but many families are in danger of losing their homes as
landlords default on mortgaged apartment complexes. With data from KET Enterprises, Harris County determined the location of multi-unit
properties in Harris County which have been foreclosed upon or are pending foreclosure.

Distribution and and Uses of Funds:

Harris County will allocate funding to the areas of greatest need. The identified areas represent those 1) with the greatest percentage of home
foreclosures, 2) with highest percentage of homes financed by a subprime mortgage related loan, and 3) those identified by Harris County as
likely to face a significant rise in home foreclosures. Harris County will allocate funding to the areas of greatest need, as described in the maps
and needs statement. The identified areas represent those 1) with the greatest percentage of home foreclosures, 2) with highest percentage of
homes financed by a subprime mortgage related loan, and 3) those identified by Harris County as likely to face a significant rise in home
foreclosures. Harris County will use NSP funding to perform traditional acquisitions and redevelopments of foreclose, abandoned or vacant
properties. The homeownership assistance portion of the program will work directly with homebuyers that have current, stable employment,



have the ability to service debt and are at or below 120 percent of the median family income. Harris County will focus on identified areas of
greatest need within Harris County, in an area where rehabilitation and resale will be in the best possible physical condition and have an
impact on stabilizing the neighborhood. Homebuyers will be required to take a minimum of eight hours of housing counseling. All housing will
be sold to homebuyers at an affordable amount equal to or less than the cost to acquire and redevelop the property into a decent, safe, and
habitable condition, but not to exceed the 203 (b) FHA limits. The affordable rental properties portion will focus on acquiring and redeveloping
properties that are in the NSP areas of greatest need. These properties will be acquired and rehabilitated to provide greater housing
opportunities for low to moderate income residents residing in Harris County.

Harris County will purchase foreclosed or abandoned properties at a minimum 1 percent discount of their current appraised market value and
perform necessary repairs. These properties will be available for sale to qualified homebuyers with current, stable employment, have the
ability to service debt and are at or below 120 percent of the median family income. Ownership pending resale may be retained by County or
conveyed to suitable non-profit. All property sales to new homebuyers shall be in an amount equal to or less than the cost to acquire and
redevelop the property into a decent, safe, and habitable condition, but not to exceed the 203 (b) FHA limits. All eligible homebuyers will
receive eight hours of homeowner counseling from a HUD approved agency. Interest rates on mortgage loans provided by Harris County will
be offered at the set FHA rate at time of transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the
total NSP subsidy received by the homeowner and will comply with the affordability period established in the Action Plan. Funding under this
activity is available for all eligible low- moderate- middle income homebuyers, including those at 50 percent below median family income.
Harris County will acquire and rehabilitate foreclosed, abandoned or vacant properties for the provision of senior rental housing. Ownership
may be retained by the County or conveyed to a suitable non-profit. Benefits to renters will continue as long as residents are income eligible.
The compliance period requirement imposed on the property owner and manager will depend on the total NSP subsidy to the project and will
comply with the affordability period established in the Action Plan. Funding under this activity is available for all eligible low- moderate- middle
income residents within the Harris County service area, with a majority of residents to be at or below 50 percent median family income.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $26,047,679.00
Total CDBG Program Funds Budgeted N/A $14,898,027.00
Program Funds Drawdown $0.00 $8,465,888.81
Obligated CDBG DR Funds $20,967.22 $13,535,409.55
Expended CDBG DR Funds $0.00 $10,324,070.20
Match Contributed $0.00 $0.00
Program Income Received $837,244.43 $3,729,002.63
Program Income Drawdown $796,330.30 $2,774,709.97



Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $2,234,704.05 $0.00
Limit on Admin/Planning $1,489,802.70 $597,549.56
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,724,506.75 $4,000,000.00

Overall Progress Narrative:

Overall progress includes the acquisition of 80 single-family, vacant, foreclosed homes, and 51 homes sold to
eligible NSP homebuyers, 12 homes have sales pending to homebuyers, and the obligation of $4,000,000.00 for an
88 unit multi-family senior citizens rental development to meet the 25% funding set aside for 50% AMI or below
population. Properties sold during the reporting period of October 1, 2009 to December 31, 2009:2008-0058-0001,
0002, 0003, 0004, 0016, 0017, 0020, 0028, and 0029.Properties sold during the reporting period of January 1, 2010
to March 31, 2010: 2008-0058-0006, 0014, 0019, 0024, 0025, 0026, 0061, and 0067. Properties sold during the
reporting period of April 1, 2010 to June 30, 2010: 2008-0058-0005, 0008, 0011, 0012, 0013, 0018, 0021, 0022,
0023, 0027, 0060, 0062, 0063, 0064, 0065, 0069, 0073, 0075, 0076, 0077, 0079, and 0081 . Properties sold this
reporting period: 2008-0058-0038, 0072, 0074, 0078, 0080, 0082, 0084, 0089, 0090, 0094, 0098, and 0099. All
properties were sold to Middle income (80-120 AMI) families.

During this reporting period, Cypresswood Estates storm and sanitary inlets, waterline utilities were completed.
Grading and forming of foundation pads are nearing completion.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
2008-0058, Acquistions - General $0.00 $9,408,225.00 $7,209,443.60
2008-0059, Construction of New Housing $0.00 $4,000,000.00 $848,914.17
2008-0060, Acquisition - General Supportive Hsg. $0.00 $0.00 $0.00
2008-0061, Project Administration $0.00 $1,489,802.00 $407,531.04
9999, Restricted Balance $0.00 $0.00 $0.00



Activities



Grantee Activity Number: 2008-0058

Activity Title: Foreclosed Housing, Repair and Acquisition
Program

Activitiy Category: Activity Status:

Acquisition - general Planned

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Harris County

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $839,930.53

Total CDBG Program Funds Budgeted N/A $839,930.53

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
Harris County $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Harris County will purchase foreclosed or abandoned properties at a minimum 1percent discount of their market appraised
value and perform necessary repairs. These properties will be available for sale to qualified homebuyers with current, stable
employment, have the ability to service debt and are at or below 120 percent of the median family income. Ownership pending
resale may be retained by County or conveyed to suitable non-profit as long as all profits from sale are returned to County. Any
profits will be reinvested in the program to purchase more eligible properties. All property sales to new homebuyers shall be in
an amount equal to or less than the cost to acquire and redevelop the property into a decent, safe, and habitable condition, but
not to exceed the area FHA 203B limit. All eligible homebuyers will receive eight hours of homeowner counseling from a HUD
approved agency. Interest rates on mortgage loans provided by Harris County will be offered at the set FHA rate at time of
transaction, currently 6 percent, for a 30 year fixed loan. Benefits to homeowners will depend on the total NSP subsidy received
by the homeowner and will comply with the affordability period established in the Action Plan. Funding under this activity is
available for all eligible low- moderate- middle income homebuyers, including those at 50 percent below median family income.

Location Description:

In an area of greatest need included in the zip codes 77002, 77003, 77004, 77009, 77010, 77011, 77013,77014, 77015, 77016,
77017, 77023,77029, 77031, 77032, 77034, 77037, 77038, 77039, 77040, 77041, 77044, 77045, 77047, 77048, 77049,
77050, 77053, 77060, 77064, 77066, 77067,77068, 77072, 77073,77075, 77078, 77082, 77083, 77084, 77086, 77088, 77089,
77090, 77093,77095, 77099, 77327, 77336, 77338, 77346, 77357, 77373, 77375,77386, 77388, 77389, 77396, 77433,77445,
77447, 77449, 77477, 77484, 77489, 77493, 77502, 77503, 77504, 77506, 77520, 77521, 77532, 77530, 77535, 77536,
77547, 77562, 77571, 77581, 77586, 77587, 77598

Activity Progress Narrative:

Properties sold this reporting period: 2008-0058-0038, 0072, 0074, 0078, 0080, 0082, 0084, 0089, 0090, 0094, 0098, and
0099. All properties were sold to Moderate (Mod) income families.



Accomplishments Performance Measures
This Report Period

Total

# of Properties 80

This Report Period
Total
# of Housing Units 80

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Total Households 40 40 80

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
80/80

Cumulative Actual Total / Expected
Total
80/80

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
40/0 40/80 80/80 100.00

Amount




Grantee Activity Number: 2008-0058-0001

Activity Title: 19943 Black Pearl Ct. HCAD# 1253180050002

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/16/2009

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 10/16/2009

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $104,100.00

Total CDBG Program Funds Budgeted N/A $104,100.00

Program Funds Drawdown $0.00 $97,905.54

Obligated CDBG DR Funds $0.00 $104,100.00

Expended CDBG DR Funds $0.00 $97,905.54
Harris County Community Services Department $0.00 $97,905.54

Match Contributed $0.00 $0.00

Program Income Received $0.00 $60,001.50

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
19943 Black Pearl Ct. Houston, TX 77073

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 1 4/1
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 1 2/1



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Total Households 0 0 0
# of Persons benefitting 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/0 1/1 100.00
0/0 4/3 4/3 100.00

Amount




Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:

04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

2008-0058-0007
975 Verde Trails # 39 HCAD#1273250040019

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair and sell of a foreclosed vacant property.

Location Description:
975 Verde Trails # 39, Houston, TX 77073

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$88,260.00
$88,260.00
$82,567.45
$88,260.00
$78,837.47

$78,837.47
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
4/1

10



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

11



Grantee Activity Number: 2008-0058-0009
Activity Title: 11623 Standing Pine HCAD# 1249180020019

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harris County Community Services Department

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquire, repair, and sell foreclosed vacant property.

Location Description:
11623 Standing Pine Tomball, TX 77375

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Accomplishments Performance Measures
This Report Period

# of Properties

Activity Status:
Under Way

Project Title:
Acquistions - General
Projected End Date:
02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$104,900.00

$104,900.00
$96,341.96
$104,900.00
$96,341.96
$96,341.96
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

12



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

13



Grantee Activity Number: 2008-0058-0010
Activity Title: 17707 Barker Bluff Ln. HCAD# 1263330030009

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harris County Community Services Department

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquire, repair, and sell foreclosed vacant property.

Location Description:
17707 Barker Bluff Ln. Cypress, TX 77433

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Accomplishments Performance Measures
This Report Period

# of Properties

Activity Status:
Under Way

Project Title:
Acquistions - General
Projected End Date:
02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$203,000.00

$203,000.00
$191,021.72
$203,000.00
$191,021.72
$191,021.72

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

14



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

15



Grantee Activity Number: 2008-0058-0015
Activity Title: 20247 Sunset Ranch HCAD# 1264800050014

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harris County Community Services Department

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquire, repair, and sell foreclosed vacant property.

Location Description:
20247 Sunset Ranch Katy, TX 77449

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Properties

Activity Status:

Completed

Project Title:

Acquistions - General

Projected End Date:

09/04/2009

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Total
3/1

To Date
$725.00

$725.00
$725.00
$725.00
$725.00
$725.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

16



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

17



Grantee Activity Number:

2008-0058-0035

Activity Title: 9210 Dunain Park HCAD# 1221510030027

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $12,137.73

Total CDBG Program Funds Budgeted N/A $12,137.73

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $12,137.73

Expended CDBG DR Funds $0.00 $133,862.27
Harris County Community Services Department $0.00 $133,862.27

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $133,862.27

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
9210 Dunain Park Houston, TX 77095

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
2/1

18



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

19



Grantee Activity Number: 2008-0058-0036

Activity Title: 8326 Whisper Point HCAD# 1258810020030

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $14,042.24

Total CDBG Program Funds Budgeted N/A $14,042.24

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $14,042.24

Expended CDBG DR Funds $0.00 $165,857.76
Harris County Community Services Department $0.00 $165,857.76

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $165,857.76

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
8326 Whisper Point Houston, TX 77040

Activity Progress Narrative:

Home has been acquired, repairs are underway, and home will be marketed to a qualified home buyer.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/1

20



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

21



Grantee Activity Number: 2008-0058-0037

Activity Title: 17106 Kobuk Valley Circle HCAD# 1249720020012

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $14,366.17

Total CDBG Program Funds Budgeted N/A $14,366.17

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $14,366.17

Expended CDBG DR Funds $0.00 $129,633.83
Harris County Community Services Department $0.00 $129,633.83

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $129,633.83

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
17106 Kobuk Valley Circle Humble, TX 77346

Activity Progress Narrative:

Home has been acquired, repairs are underway, and home will be marketed to a qualified home buyer.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/1

22



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

23



Grantee Activity Number: 2008-0058-0038

Activity Title: 17319 S. Summit Canyon HCAD# 1213890060015

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

Benefit Type: Completed Activity Actual End Date:

N/A 09/08/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $90,949.07

Total CDBG Program Funds Budgeted N/A $90,949.07

Program Funds Drawdown $0.00 $79,340.89

Obligated CDBG DR Funds $0.00 $90,949.07

Expended CDBG DR Funds $0.00 $122,391.82
Harris County Community Services Department $0.00 $122,391.82

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $43,050.93

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
17319 S. Summit Canyon Houston, TX 77095

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 2/1

24



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

25



Grantee Activity Number: 2008-0058-0039
Activity Title: 24007 Thistlegate HCAD# 1231450040062

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
24007 Thistlegate Ct. Spring, TX 77373

Activity Progress Narrative:

Property acquisition was not feasible and terminated.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2012

Completed Activity Actual End Date:
04/29/2010

Responsible Organization:

Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,100.00

$1,100.00
$1,100.00
$1,100.00
$1,100.00
$1,100.00

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
1/1

26



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

27



Grantee Activity Number: 2008-0058-0040

Activity Title: 11510 Columbia Pines HCAD# 1238940050002

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $13,823.96

Total CDBG Program Funds Budgeted N/A $13,823.96

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $13,823.96

Expended CDBG DR Funds $0.00 $154,176.04
Harris County Community Services Department $0.00 $154,176.04

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $154,176.04

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
11510 Columbia Pines Cypress, TX 77433

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
2/1

28



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

29



Grantee Activity Number:

2008-0058-0041

Activity Title: 3319 Siebinthaler HCAD# 1274900010010

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/12/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $144,900.00

Total CDBG Program Funds Budgeted N/A $144,900.00

Program Funds Drawdown $0.00 $130,109.58

Obligated CDBG DR Funds $0.00 $144,900.00

Expended CDBG DR Funds $0.00 $130,109.58
Harris County Community Services Department $0.00 $130,109.58

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
3319 Siebinthaler Houston, TX 77084

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
2/1

30



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

2008-0058-0042

Activity Title: 6315 Green Shoals HCAD# 1271120060012

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $154,900.00

Total CDBG Program Funds Budgeted N/A $154,900.00

Program Funds Drawdown $0.00 $140,395.78

Obligated CDBG DR Funds $0.00 $154,900.00

Expended CDBG DR Funds $0.00 $140,395.78
Harris County Community Services Department $0.00 $140,395.78

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
6315 Green Shoals Houston, TX 77069

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
1/1

32



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

2008-0058-0043

Activity Title: 19527 Pine Cluster HCAD# 1188390010043

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $106,420.00

Total CDBG Program Funds Budgeted N/A $106,420.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $13,951.19 $13,951.19

Expended CDBG DR Funds $0.00 $0.00
Harris County Community Services Department $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $92,468.81 $92,468.81

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
19527 Pine Cluster Humble, TX 77346

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
1/1

34



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

35



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harris County Community Services Department

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
19906 Karlanda Houston, TX

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing

2008-0058-0044
19906 Karlanda HCAD# 1255300020008

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$15,525.14
$0.00
$0.00
$0.00

$58,370.39
$83,624.86

To Date
$15,525.14

$15,525.14
$0.00
$15,525.14
$0.00
$0.00
$0.00

$58,370.39
$83,624.86

Collection for the period 10/11 - 10/17/10; Ck #13993401 ck dated 10/08/10; 19906 Karlanda HCAD #1255300020008 BG

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1

Cumulative Actual Total / Expected

Total
2/1

36



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

37



Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:

04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall

2008-0058-0045
19842 Bettencourt HCAD# 1286110020004

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
19842 Bettencourt Houston, TX 77073

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Jul 1 thru Sep 30, 2010 To Date
N/A $107,000.00

N/A $107,000.00

$0.00 $0.00

$16,093.61 $16,093.61

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$90,906.39 $90,906.39

Cumulative Actual Total / Expected
Total
2/1

38



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

39



Grantee Activity Number: 2008-0058-0046

Activity Title: 20511 Rustic Rail Ct. HCAD# 1273160010054

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $120,000.00

Total CDBG Program Funds Budgeted N/A $120,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $15,836.86 $15,836.86

Expended CDBG DR Funds $0.00 $0.00
Harris County Community Services Department $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $104,163.14 $104,163.14

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
20511 Rustic Rail Ct. Cypress, TX 77433

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
2/1

40



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

41



Grantee Activity Number: 2008-0058-0047

Activity Title: 17347 Indigo Mist Ct. HCAD# 1278530020035

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $79,809.00

Total CDBG Program Funds Budgeted N/A $79,809.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $13,981.30 $13,981.30

Expended CDBG DR Funds $0.00 $0.00
Harris County Community Services Department $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $65,827.70 $65,827.70

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
17347 Indigo Mist Ct. Houston, TX 77084

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
2/1

42



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

43



Grantee Activity Number: 2008-0058-0048

Activity Title: 13102 Cherryglade Ct. HCAD# 1253030010061

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $114,900.00

Total CDBG Program Funds Budgeted N/A $114,900.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $14,743.44 $14,743.44

Expended CDBG DR Funds $0.00 $0.00
Harris County Community Services Department $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $100,156.56 $100,156.56

Activity Description:

Acquisition, repair, and sale of foreclosed vacant property

Location Description:
13102 Cherryglade Ct. Houston, TX 77044

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
2/1

44



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

45



Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:

04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

2008-0058-0066
25611 Crisp Spring HCAD# 1240130020013

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
25611 Crisp Spring Spring, TX 77373

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$227,850.00

$227,850.00
$219,482.38
$227,850.00
$219,482.38
$219,482.38

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
4/1

46



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

47



Grantee Activity Number: 2008-0058-0068
Activity Title: 6002 Sattler Park HCAD# 1216770030022

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harris County Community Services Department

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
6002 Sattler Park Houston, TX 77086

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Collection for the period 10/18 - 10/24/10; Ck# 1393412 dated 10/10/10; 6002 Sattler Park Dr.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$79,715.72
$0.00

To Date
$124,395.00

$124,395.00
$120,728.38
$124,395.00
$120,728.38
$120,728.38
$0.00
$79,715.72
$0.00

HCAD #1216770030022 BG

Cumulative Actual Total / Expected

Total
4/1

48



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

49



Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:

04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

2008-0058-0070
9239 Sunlit Park HCAD# 1260230010011

Activity Status:
Under Way

Project Title:
Acquistions - General
Projected End Date:
02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
9239 Sunlit Park Humble, TX 77396

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$13,000.00
$13,000.00

$5,500.06
$13,000.00
$126,500.06

$126,500.06
$0.00

$0.00
$121,000.00

Cumulative Actual Total / Expected

Total
4/1

50



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 2008-0058-0071

Activity Title: 10119 Twila Springs HCAD# 1262790060010

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $13,670.00

Total CDBG Program Funds Budgeted N/A $13,670.00

Program Funds Drawdown $0.00 $7,272.49

Obligated CDBG DR Funds $0.00 $13,670.00

Expended CDBG DR Funds $0.00 $140,272.49
Harris County Community Services Department $0.00 $140,272.49

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $133,000.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
10119 Twila Springs Ct. Houston TX 77095

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
4/1

52



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 2008-0058-0072

Activity Title: 15010 Sunset Creek HCAD# 1248570030009

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 09/22/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $14,915.00

Total CDBG Program Funds Budgeted N/A $14,915.00

Program Funds Drawdown $0.00 $7,198.89

Obligated CDBG DR Funds $0.00 $14,915.00

Expended CDBG DR Funds $0.00 $93,198.89
Harris County Community Services Department $0.00 $93,198.89

Match Contributed $0.00 $0.00

Program Income Received $58,512.67 $58,512.67

Program Income Drawdown $0.00 $86,000.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
15010 Sunset Creek Humble, TX 77396

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 9/27 - 10/03/10 BG; Ck#1393257 dated 9/23/10; 15010 Sunset Creek Drive; HCAD #1248570030009

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

55



Grantee Activity Number: 2008-0058-0074

Activity Title: 3019 Peerless Pass HCAD# 1232150020029

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 08/13/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $129,966.95

Total CDBG Program Funds Budgeted N/A $129,966.95

Program Funds Drawdown $0.00 $121,746.47

Obligated CDBG DR Funds $0.00 $129,966.95

Expended CDBG DR Funds $0.00 $141,679.52
Harris County Community Services Department $0.00 $141,679.52

Match Contributed $0.00 $0.00

Program Income Received $93,449.29 $93,449.29

Program Income Drawdown $0.00 $19,933.05

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
3019 Peerless Pass Ct. Spring, TX 77373

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 8/16 - 8/22/10; Ck#1393053 dated 8/16/10; 3019 Peerless Pass Ct. HCAD #1232150020029 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 4/1

56



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

57



Grantee Activity Number: 2008-0058-0078

Activity Title: 2734 Chatford Hollow HCAD# 1236230010009

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 07/21/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $14,100.00

Total CDBG Program Funds Budgeted N/A $14,100.00

Program Funds Drawdown $0.00 $6,790.07

Obligated CDBG DR Funds $0.00 $14,100.00

Expended CDBG DR Funds $0.00 $124,190.07
Harris County Community Services Department $0.00 $124,190.07

Match Contributed $0.00 $0.00

Program Income Received $81,300.00 $81,300.00

Program Income Drawdown $0.00 $117,400.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
2734 Chatford Hollow Houston, TX 77014

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 7/26 - 8/1/10; Ck #1392881 dated 7/30/10; 2734 Chatford Hollow Lane HCAD #123623001009 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1

58



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

59



Grantee Activity Number: 2008-0058-0080

Activity Title: 19627 Billineys Park HCAD# 1250870070007

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 08/31/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $98,000.00

Total CDBG Program Funds Budgeted N/A $98,000.00

Program Funds Drawdown $0.00 $91,019.64

Obligated CDBG DR Funds $0.00 $98,000.00

Expended CDBG DR Funds $0.00 $91,019.64
Harris County Community Services Department $0.00 $91,019.64

Match Contributed $0.00 $0.00

Program Income Received $57,821.12 $57,821.12

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
19627 Billineys Park Katy, TX 77449

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 8/30 - 9/7/10; Ck#1393161 dated 9/1/10; 19627 Billineys Park Drive HCAD #1250870070007 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1

60



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

61



Grantee Activity Number: 2008-0058-0082

Activity Title: 20010 Parkstone Bend HCAD# 1252690010017

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 07/20/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $93,000.00

Total CDBG Program Funds Budgeted N/A $93,000.00

Program Funds Drawdown $0.00 $86,349.17

Obligated CDBG DR Funds $0.00 $93,000.00

Expended CDBG DR Funds $0.00 $86,349.17
Harris County Community Services Department $0.00 $86,349.17

Match Contributed $0.00 $0.00

Program Income Received $53,908.11 $53,908.11

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
20010 Parkstone Bend Katy, 77449

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 7/26 - 8/1/10; Ck#1392869 dated 7/20/10; 20010 Parkstone Bend HCAD #1252690010017 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1

62



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

63



Grantee Activity Number: 2008-0058-0083

Activity Title: 15507 Red Pine Ridge HCAD# 1266390040021

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $117,461.98

Total CDBG Program Funds Budgeted N/A $117,461.98

Program Funds Drawdown $0.00 $114,592.26

Obligated CDBG DR Funds $0.00 $117,461.98

Expended CDBG DR Funds $0.00 $124,630.28
Harris County Community Services Department $0.00 $124,630.28

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $10,038.02

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
15507 Red Pine Ridge Way Houston, TX 77049

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
3/1

64



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

65



Grantee Activity Number: 2008-0058-0084

Activity Title: 3839 Harris Mill HCAD# 1248750010010

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 07/22/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $130,500.00

Total CDBG Program Funds Budgeted N/A $130,500.00

Program Funds Drawdown $0.00 $118,087.02

Obligated CDBG DR Funds $0.00 $130,500.00

Expended CDBG DR Funds $0.00 $118,087.02
Harris County Community Services Department $0.00 $118,087.02

Match Contributed $0.00 $0.00

Program Income Received $80,810.19 $80,810.19

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
3839 Harris Mill Houston, TX 77073

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 7/26 - 8/1/10; Ck#1392894 dated 7/22/10; 3839 Harris Mill Drive HCAD #1248750010010 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1

66



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

67



Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:

04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

2008-0058-0085
15727 Sweeney Park HCAD# 1249300010017

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
15727 Sweeney Park Houston, TX 77084

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Jul 1 thru Sep 30, 2010 To Date
N/A $207,000.00

N/A $207,000.00

$0.00 $194,283.30

$0.00 $207,000.00

$0.00 $194,283.30

$0.00 $194,283.30

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected

Total
3/1

68



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

69



Grantee Activity Number: 2008-0058-0086
Activity Title: 1610 Kamala HCAD# 1259640070009

Activitiy Category: Activity Status:

Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
1610 Kamala Houston, TX 77049

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Under Way

Project Title:
Acquistions - General
Projected End Date:
02/02/2010
Completed Activity Actual End Date:

Responsible Organization:

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Harris County Community Services Department

To Date
$125,900.00

$125,900.00
$118,985.99
$125,900.00
$118,985.99
$118,985.99

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
3/1

70



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

71



Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:

04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

2008-0058-0087
2410 Pine Brook HCAD# 1251190020006

Activity Status:
Under Way

Project Title:
Acquistions - General
Projected End Date:
02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
2410 Pine Brook Ct. Deer Park, TX 77536

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$13,179.11

$13,179.11
$6,671.56
$13,179.11
$208,492.45
$208,492.45
$0.00

$0.00
$201,820.89

Cumulative Actual Total / Expected

Total
3/1

72



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

73



Grantee Activity Number: 2008-0058-0089
Activity Title: 7635 Appleberry HCAD# 1273170030014

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Harris County Community Services Department

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
7635 Appleberry Cypress, TX 77433

Activity Progress Narrative:

Activity Status:
Under Way

Project Title:
Acquistions - General
Projected End Date:
02/02/2010

Completed Activity Actual End Date:

07/19/2010
Responsible Organization:

Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$110,000.00

$110,000.00
$103,021.58
$110,000.00
$103,021.58
$103,021.58

$0.00

$66,370.53
$0.00

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of

possible pending invoices.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
3/1

74



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

75



Grantee Activity Number: 2008-0058-0090

Activity Title: 19107 Terra Stone HCAD# 1269330040005

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 08/13/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $113,562.00

Total CDBG Program Funds Budgeted N/A $113,562.00

Program Funds Drawdown $0.00 $100,267.22

Obligated CDBG DR Funds $0.00 $113,562.00

Expended CDBG DR Funds $0.00 $100,267.22
Harris County Community Services Department $0.00 $100,267.22

Match Contributed $0.00 $0.00

Program Income Received $66,906.97 $66,906.97

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
19107 Terra Stone Cypress, TX 77433

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 8/16 - 8/22/10; Ck#1393046 dated 8/16/10; 19107 Terra Stone Court HCAD #1269330040005 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1

76



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

e



Grantee Activity Number: 2008-0058-0091

Activity Title: 11310 N. Country Club Green HCAD#
1212940060011
Activitiy Category: Activity Status:

Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
11310 N. Country Club Green Tomball, TX 77375

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Under Way

Project Title:
Acquistions - General
Projected End Date:
10/01/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$149,090.00

$149,090.00
$141,786.64
$149,090.00
$141,786.64
$141,786.64
$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Total
3/1

78



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

79



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

2008-0058-0092
25707 Serene Spring HCAD# 1240740010026

Activity Status:
Under Way
Project Title:

2008-0058 Acquistions - General
Projected Start Date: Projected End Date:
04/01/2009 10/01/2010

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $16,064.47
Total CDBG Program Funds Budgeted N/A $16,064.47
Program Funds Drawdown $0.00 $1,725.00
Obligated CDBG DR Funds $0.00 $16,064.47
Expended CDBG DR Funds $0.00 $182,660.53

Harris County Community Services Department $0.00 $182,660.53
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $180,935.53

Activity Description:

Acquisition, repair, and sell of foreclosed property.

Location Description:
25707 Serene Spring, Spring, TX 77373

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 1 3/1

80



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

81



Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:
04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

2008-0058-0093
17630 Sierra Creek HCAD# 1248550020031

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $183,300.00
Total CDBG Program Funds Budgeted N/A $183,300.00
Program Funds Drawdown $0.00 $170,885.61
Obligated CDBG DR Funds $0.00 $183,300.00
Expended CDBG DR Funds $0.00 $170,885.61

Harris County Community Services Department $0.00 $170,885.61
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Activity Description:
Acquisition, repair, and sell of foreclosed vacant property.
Location Description:
17630 Sierra Creek Humble, TX 77346
Activity Progress Narrative:
Home has been acquired, repaired, and is being marketed to a qualified homebuyer.
Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 1 3/1

82



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

83



Grantee Activity Number: 2008-0058-0094

Activity Title: 5426 Coast Line HCAD# 1256330000034

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A 08/11/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $147,767.00

Total CDBG Program Funds Budgeted N/A $147,767.00

Program Funds Drawdown $0.00 $134,441.05

Obligated CDBG DR Funds $0.00 $147,767.00

Expended CDBG DR Funds $0.00 $134,441.05
Harris County Community Services Department $0.00 $134,441.05

Match Contributed $0.00 $0.00

Program Income Received $92,561.62 $92,561.62

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
5426 Coast Line Baytown, TX 77521

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 8/16 - 8/22/10; Ck# 1393026 dated 8/11/10; 5626 Coast Line Street HCAD #1256330000034 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1

84



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

85



Grantee Activity Number: 2008-0058-0095

Activity Title: 18335 Wild Lilac Trail HCAD# 1229550020004

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 02/02/2010

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $175,000.00

Total CDBG Program Funds Budgeted N/A $175,000.00

Program Funds Drawdown $0.00 $162,829.72

Obligated CDBG DR Funds $0.00 $175,000.00

Expended CDBG DR Funds $0.00 $162,829.72
Harris County Community Services Department $0.00 $162,829.72

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
18335 Wild Lilac Trail Humble, TX 77346

Activity Progress Narrative:

Home has been acquired, repaired, and is being marketed to a qualified homebuyer.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Cumulative Actual Total / Expected

Total
3/1

86



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
2008-0058

Projected Start Date:

04/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

2008-0058-0097
17707 Tower Bluff HCAD# 1263330040012

Activity Status:

Under Way

Project Title:

Acquistions - General

Projected End Date:

02/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Harris County Community Services Department

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Harris County Community Services Department
Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
17707 Tower Bluff Cypress, TX. 77433

Activity Progress Narrative:

Home acquisition is under contract; proceeding towards closing.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$141,500.00

$141,500.00
$128,520.31
$141,500.00
$128,520.31
$128,520.31

$0.00

$0.00
$0.00

Cumulative Actual Total / Expected

Total
3/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 2008-0058-0098

Activity Title: 11411 Royal Thistle HCAD# 1278390030011

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/01/2010

Benefit Type: Completed Activity Actual End Date:

N/A 08/26/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $84,900.00

Total CDBG Program Funds Budgeted N/A $84,900.00

Program Funds Drawdown $0.00 $74,314.31

Obligated CDBG DR Funds $0.00 $84,900.00

Expended CDBG DR Funds $0.00 $73,314.31
Harris County Community Services Department $0.00 $73,314.31

Match Contributed $0.00 $0.00

Program Income Received $47,594.69 $47,594.69

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
11411 Royal Thistle Houston, TX 77088

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 8/30 - 9/7/10; Ck3 1393114 dated 8/27/10; 11411 Royal Thistle HCAD #1278390030011 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 2008-0058-0099

Activity Title: 3007 Trinity Pass HCAD#1232150020011

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/01/2009 10/01/2010

Benefit Type: Completed Activity Actual End Date:

N/A 09/24/2010

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date

Total Projected Budget from All Sources N/A $111,316.00

Total CDBG Program Funds Budgeted N/A $111,316.00

Program Funds Drawdown $0.00 $99,605.18

Obligated CDBG DR Funds $0.00 $111,316.00

Expended CDBG DR Funds $0.00 $99,605.18
Harris County Community Services Department $0.00 $99,605.18

Match Contributed $0.00 $0.00

Program Income Received $66,293.66 $66,293.66

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquisition, repair, and sell of foreclosed vacant property.

Location Description:
3007 Trinity Pass Spring, TX 77373

Activity Progress Narrative:

Home has been acquired, repaired, and sold to qualified home buyer. However, project has not been closed in anticipation of
possible pending invoices.
Collection for the period 10/4 - 10/10/10; Ck. #1393281 dated 9/24/10; 3007 Trinity Pass Court HCAD #1232150020011 BG

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 3/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 2008-0058-9999

Activity Title: Project Delivery

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2008-0058 Acquistions - General

Projected Start Date: Projected End Date:

04/20/2009 10/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Harris County Community Services Department

Overall Jul 1 thru Sep 30, 2010 To Date
Total Projected Budget from All Sources N/A $370,869.21
Total CDBG Program Funds Budgeted N/A $370,869.21
Program Funds Drawdown $0.00 $230,483.37
Obligated CDBG DR Funds ($69,164.32) $301,704.89
Expended CDBG DR Funds $0.00 $259,614.16
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $69,164.32 $98,295.11

Activity Description:

Project Delivery

Location Description:

9410 Lantern Point Direct Services/Project Delivery staff

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

Cumulative Actual Total / Expected
Total
80/80

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
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# of Total Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

80/80

80/80

100.00

Amount
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Grantee Activity Number: 2008-0061

Activity Title: Administration

Activitiy Category:
Administration

Project Number:
2008-0061

Projected Start Date:
04/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:
Planned

Project Title:

Project Administration
Projected End Date:
02/02/2012

Completed Activity Actual End Date:

Responsible Organization:
Harris county

Jul 1 thru Sep 30, 2010
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$190,018.52

To Date
$1,489,802.00

$1,489,802.00
$407,531.04
$1,489,802.00
$288,186.26

$0.00
$0.00
$190,018.52

NSP program administration costs. Harris County will provide project selection and oversight on all activities funded through the

NSP.

Location Description:

none

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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